



NEW MEXICO ENERGY, MINERALS and NATURAL RESOURCES DEPARTMENT

BILL RICHARDSON

Governor

Joanna Prukop

Cabinet Secretary

Mark E. Fesmire, P.E.

Director

Oil Conservation Division

September 24, 2007

Mr. James Bruce
Attorney-at-Law
Post Office Box 1056
Santa Fe, New Mexico 87504

Dear Mr. Bruce:

Based upon the reasons stated in your letter of September 24, 2007, and in accordance with the provisions of Division Order No. R-12713, Pride Energy Company is hereby granted an extension of time until December 15, 2007 in which to complete the well pooled by this order.

Sincerely,

Mark E. Fesmire, P.E.
Director

fd/

cc: ☒ Case No. 13825
OCD – Hobbs

JAMES BRUCE
ATTORNEY AT LAW

POST OFFICE BOX 1056
SANTA FE, NEW MEXICO 87504

369 MONTEZUMA, NO. 213
SANTA FE, NEW MEXICO 87501

(505) 982-2043 (Phone)
(505) 660-6612 (Cell)
(505) 982-2151 (Fax)

jamesbruc@aol.com

September 24, 2007

Via fax

Mark E. Fesmire, P.E.
Oil Conservation Division
1220 South St. Francis Drive
Santa Fe, New Mexico 87505

Re: Case No. 13825/Order No. R-12713/Pride Energy Co.
N $\frac{1}{4}$ NE $\frac{1}{4}$ §9-11S-33E

Dear Mr. Fesmire:

Pride Energy Co. timely commenced the well under the above order, but will not complete the well by September 27th as required by the order, due to drilling and completion work on approximately six wells in the immediate area. Thus, it requests an extension, to December 15, 2007 to complete the well. Thank you for your consideration of this matter.

Very truly yours,


James Bruce

Attorney for Pride Energy Co.