

**Coleman Oil Gas, Inc.
Juniper SWD #1**

April 13, 2001	APD for Juniper SWD #1 approved.
July 20, 2001	SWD-806 granted for disposal into the Point Lookout member of Mesaverde.
April 01, 2002	Spud Juniper SWD #1.
April 06, 2002	TD Juniper SWD #1.
May 15, 2002	Application to Amend SWD-806 to include Upper Mesaverde.
May 20, 2002	Application to Amend SWD-806 to include Cliff House and Menefee members of Mesaverde approved.
June 26, 2002	Completion Report for the Juniper SWD #1 sent to OCD.
June 28, 2002	Sundry Report for the water analysis for Juniper SWD #1 sent to OCD.
July 26, 2002	MIT for Juniper SWD #1 sent to OCD.
July 23, 2003	BHT for Juniper SWD #1 sent to OCD.
April 08, 2005	Sundry notice - intent to reclaim reserve pit.
December 01, 2005	Started building disposal plant with Odessa Pumps for the Juniper SWD #1.
January 03, 2006	Letter from Holland & Hart to Ms. Gail MacQuesten.
January 04, 2006	Signed contract with Jemez Mountains Electric for three phase power.
February 01, 2006	Permits West started working on ROW clearance with the BLM for electrical service.
February 20, 2006	Negative report for of archaeological for power line.
April 07, 2006	Sundry notice correcting packer setting depth 06/26/02 sent.
April 08, 2006	Sundry notice correcting packer setting depth 06/26/02 approved.
May 18, 2006	Amended Order SWD-806-B approved.
June 26, 2006	Transmit Arch report to Mr. Morales at Jemez Mountains Electric.
June 28, 2006	Environmental Assessment issued by BLM. EA # NM210-06-688; Serial NM 115915.
August 16, 2006	Received verbal notice for ROW clearance; should receive written notice in next several days.
August 16, 2006	Two to three weeks delivery for disposal plants from Odessa Pumps.
August 17, 2006	Sent Sundry for workover to move injection packer to OCD.
August 17, 2006	Spoke with Mr. Martinez with Jemez Mountains Electric. They should be able to complete power line in 5 - 8 weeks from ROW release.
August 18, 2006	Sundry for workover to move injection packer approved.
September 11, 2006	Bradenhead Test Report.
October 10, 2006	AMD - OCD Case 13812; Order R12820.
November 09, 2006	Hearing - OCD Case 13812; Order R12820.
November 27, 2006	AMD - OCD Case 13812; Order R12820.
December 21, 2006	Put SWD # 1 back on disposal per workover procedure.
January 11, 2007	Sent sundry notice - subsequent report of resetting packer.
January 12, 2007	Approved sundry notice - subsequent report of resetting packer.
June 29, 2007	Bradenhead Test Report.
June 30, 2007	During June 2007 - Electric power installed
July 31, 2007	During July 2007 - Start up plant operations
October 22, 2007	OCD Case 13812; Order R12820. Amended SWD #806B
November 01, 2007	Sent sundry notice for step rate test on the Juniper SWD #1.
November 01, 2007	OCD Approved sundry notice for step rate test on the Juniper SWD #1.
March 12, 2008	Hearing - OCD Case 13812; Order R12820.