

JAMES BRUCE
Attorney at Law
Post Office Box 1056
Santa Fe, New Mexico 87504
Telephone: (505) 982-2043
Fax: (505) 982-2151
jamesbruce@aol.com

2008 JUL 25 PM 1 54
RECEIVED

DELIVER TO: Mark E. Fesmire, P.E.

COMPANY: Oil Conservation Division

CITY: Santa Fe, New Mexico

FAX NUMBER: (505) 476-3462

PAGES: 3 (including cover sheet)

DATE: 7/25/08

MEMO:

CONFIDENTIALITY NOTICE

This transmission contains information which may be confidential or legally privileged. The information is intended only for the named recipient. If you are not the intended recipient, copying or distribution of the information is prohibited. If you have received this transmission in error, please call us and return the document to us. Thank you.

JAMES BRUCE
ATTORNEY AT LAW

POST OFFICE BOX 1056
SANTA FE, NEW MEXICO 87504

369 MONTEZUMA, NO. 213
SANTA FE, NEW MEXICO 87501

(505) 982-2043 (Phone)
(505) 660-6612 (Cell)
(505) 982-2151 (Fax)

jamesbruce@aol.com

RECEIVED
2008 JUL 25 PM 1 54

July 25, 2008

Via fax

Mark E. Fesmire, P.E.
Oil Conservation Division
1220 South St. Francis Drive
Santa Fe, New Mexico 87505

Re: Order No. R-12870/Case No. 13997
N½ §24-11S-33E, Lea County, New Mexico

Dear Mr. Fesmire:

The above pooling order requires Pride Energy Co. to complete the well covered by the order by July 29, 2008. Pride is in the process of completing the well, but it will not be completed by that date. Therefore, Pride requests an extension of time until September 30, 2008 in which to complete the well.

Very truly yours,


James Bruce

Attorney for Pride Energy Co.

New Mexico Energy, Minerals and Natural Resources Department

Bill Richardson
Governor

Joanna Prukop
Cabinet Secretary
Reese Fullerton
Deputy Cabinet Secretary

Mark Fesmire
Division Director
Oil Conservation Division



July 28, 2008

James Bruce
Attorney at Law
Post Office Box 1056
Santa Fe, NM 87504

RE: Order No. R-12870, Case No. 13997

Dear Mr. Bruce:

Base upon the reasons stated in your letter of July 25, 2008, and in accordance with the provisions of Division Order No. R-12870, Pride Energy Company is hereby granted an additional extension of time until September 30, 2008 in which to complete the well.

Sincerely,

A handwritten signature in black ink, appearing to read "Mark E. Fesmire", with a long horizontal flourish extending to the right.

Mark E. Fesmire, P.E.
Director

tds/

cc: Case No. 13997
OCD - Hobbs

