

# New Mexico Energy, Minerals and Natural Resources Department

**Bill Richardson**

Governor

**Joanna Prukop**

Cabinet Secretary

**Reese Fullerton**

Deputy Cabinet Secretary

**Mark Fesmire**

Division Director

Oil Conservation Division



September 29, 2008

James Bruce  
Attorney at Law  
Post Office Box 1056  
Santa Fe, New Mexico 87504

Dear Mr. Bruce:

Based upon the reasons stated in your letter of September 29, 2008, and in accordance with the provisions of Division Order No. R-12869, Pride Energy Company is hereby granted an additional extension of time until December 31, 2008 in which to complete the well pooled by this order.

Sincerely,

Mark E. Fesmire, P.E.  
Director

fd/

cc: ✓ Case No. 13998  
OCD – Hobbs



**JAMES BRUCE**  
ATTORNEY AT LAW

POST OFFICE BOX 1056  
SANTA FE, NEW MEXICO 87504

369 MONTEZUMA, NO. 213  
SANTA FE, NEW MEXICO 87501

(505) 982-2043 (Phone)  
(505) 660-6612 (Cell)  
(505) 982-2151 (Fax)

[jamesbruc@aol.com](mailto:jamesbruc@aol.com)

September 29, 2008

Hand delivered


Mark E. Fesmire, P.E.  
Oil Conservation Division  
1220 South St. Francis Drive  
Santa Fe, New Mexico 87505

Re: Order No. R-12869/Case No. 13998  
Inbe 25 Well No. 1  
E½ §25-11S-33E  
Lea County, New Mexico

Dear Mr. Fesmire:

The above pooling order, as extended, requires Pride Energy Co. to complete the subject well by September 30, 2008. The well was timely commenced, and Pride recently moved a big rig on the wellsite from its nearby well in the N½ §24-11S-33E. The well will not be completed by September 30<sup>th</sup>. Therefore, Pride requests an extension of time until December 31, 2008 in which to complete the well.

Very truly yours,

  
James Bruce

Attorney for Pride Energy Co.