

New Mexico Energy, Minerals and Natural Resources Department

Bill Richardson
Governor

Joanna Prukop
Cabinet Secretary
Reese Fullerton
Deputy Cabinet Secretary

Mark Fesmire
Division Director
Oil Conservation Division



October 30, 2008

James Bruce
Attorney at Law
Post Office Box 1056
Santa Fe, New Mexico 87504

Dear Mr. Bruce:

Based upon the reasons stated in your letter of October 30, 2008, and in accordance with the provisions of Division Order No. R-12870, Pride Energy Company is hereby granted an additional extension of time until December 31, 2008 in which to complete the well pooled by this order.

Sincerely,

Mark E. Fesmire, P.E.
Director

fd/

cc: ✓ Case No. 13997
OCD – Hobbs



JAMES BRUCE
ATTORNEY AT LAW

POST OFFICE BOX 1056
SANTA FE, NEW MEXICO 87504

369 MOUNTAINVIEW, NO. 213
SANTA FE, NEW MEXICO 87501

(505) 982-2043 (Phone)
(505) 661-4612 (Cell)
(505) 982-2151 (Fax)

jamesbruce@aol.com

October 30, 2008

Via fax

Mark E. Fesmire, P.E.
Oil Conservation Division
1220 South St. Francis Drive
Santa Fe, New Mexico 87505

Re: Order No. R-12870/Case No. 13997
Inbe 24 Well No. 1
24-11S-33E
Lea County, New Mexico

Dear Mr. Fesmire:

The above pooling order, as extended, requires Pride Energy Co. to complete the subject well by October 31, 2008. Completion activities commenced several weeks ago, but have not yet been finished. Therefore, Pride requests one last extension of time, until December 31, 2008, in which to complete the well.

Very truly yours,



James Bruce

Attorney for Pride Energy Co.