KELLAHIN AND KELLAHIN ATTORNEYS AT LAW EL PATIO BUILDING 117 NORTH GUADALUPE POST OFFICE BOX 2265 SANTA FE. NEW MEXICO 87504-2265 April 1, 2002

TELEPHONE (505) 982-4285 TELEFAX (505) 982-2047

W. THOMAS KELLAHIN*

NEW MEXICO BOARD OF LEGAL SPECIALIZATION RECOGNIZED SPECIALIST IN THE AREA OF NATURAL RESOURCES-OIL AND GAS LAW

JASON KELLAHIN (RETIRED 1991)

HAND DELIVERED

David R. Catanach Oil Conservation Division 1220 South Saint Francis Drive Santa Fe, New Mexico 87505

the second state of the second

Re: Request for Extension to Implement Waterflood NMOCD Order R-11375 NMOCD Cases 12272, 12331, and 12332 West Teas Unit Waterflood Project Lea County, New Mexico

Dear Mr. Catanach:

On behalf of Chesapeake Operating, Inc., the operator for Chesapeake Energy Corporation, we are requested a one (1) year extension of the date for actual injection into the referenced West Teas Unit Waterflood Project. If granted, the new injection deadline would be one or before March 18, 2003.

Order R-11375 (page 10, paragraph (18) originally requires injection by May 18, 2001. Falcon Creek Resources then transferred operations to Sapient Energy Corp. to receive an extension by letter dated January 25,2001 which resulting in a new commenced date of May 18, 2002.

Chesapeake Energy Corporation has recently acquired Sapient Energy Corp. and needed additional time to commence this project.

Very truly yours, Thomas Kellahin

cfx: Chesapeake Operating Inc. Attn: Lynda Townsend