


Well Work

Year	New Drills	Reactivations	Conversions	Open Z/I/I Pay
2002	11	5	5	32
2003	4	2	2	10
2004	4	2	5	5
2005	3	4	5	4
2006	9	5	5	0
2007	8	2	11	3
2008	1	2	3	2
2009	2	2	4	4
2010	3	4	4	8
2011	2	0	7	0
2012	12	1	8	0
Total	59	28	58	68

North Hobbs Unit Phase I CO₂ Flood Implementation

- Safety Top Priority
 - produced gas reinjected only in remote areas
 - extra precautions taken in close proximity areas
- Project phased in over 10 years
 - level-load CO₂ purchases and facilities
- Waterflood continues in other portions of the Unit



BEFORE THE

OIL CONSERVATION DIVISION

Case No. 12722

Exhibit No. 10

Submitted By:

Occidental Permian Ltd.

Hearing Date: September 6, 2001