

NEW MEXICO ENERGY, MINERALS and NATURAL RESOURCES DEPARTMENT

GARY E. JOHNSON Governor BETTY RIVERA Cabinet Secretary

February 27, 2002

Lori Wrotenbery Director Oil Conservation Division

Mr. James Bruce Attorney at Law Post Office Box 1056 Santa Fe, New Mexico 87505

Dear Mr. Bruce:

Based upon the reasons stated in your letter of February 20, 2002, and in accordance with the provisions of Division Order No. R-11708, Preston Exploration, L.P. is hereby granted an extension of time until May 31, 2002, in which to commence drilling the well pooled by this order.

Sincerely,

Instenderig LOR WROTENBERY

Division Director

fd/

cc: Case No. 12780 OCD - Hobbs

JAMES BRUCE

ATTORNEY AT LAW

POST OFFICE BOX 1056 SANTA FE, NEW MEXICO 87504

324 MCKENZIE STREET SANTA FE, NEW MEXICO 87501

(505) 982-2043 (505) 982-2151 (FAX)

February 20, 2002

Lori Wrotenbery Oil Conservation Division 1220 South St. Francis Drive Santa Fe, New Mexico 87505

Re: Order No. R-11708

Dear Ms. Wrotenbery:

Preston Exploration Company, L.P. ("Preston") requests an extension of the well commencement deadline in the above order to May 31, 2002. The reasons for this request are as follows:

1. There were over 25 unleased mineral interest owners in the well unit who were pooled. Preston has continued to try to lease these people, and would like additional time to do so.

- 2. The surface owner has been out of state for a substantial period of time, and Preston has not yet settled surface damages and agreed to a surface location with him (the well is directional because the surface is irrigated farmland). Thus, Preston needs more time to work with the surface owner.
- 3. Pooling orders usually give an operator 90 days to commence a well. The above order gave 75 days. By the time the order was received, the time was about 70 days, which is less than needed to accomplish items 1 and 2.

Thank you for your consideration of this matter.

Very truly yours, (Qume] f Dames Bruce

Attorney for Preston Exploration Company, L.P.