

# Additional Information

2/17/20

## Garcia, John A, EMNRD

---

**From:** Garcia, John A, EMNRD  
**Sent:** Monday, February 17, 2020 4:31 PM  
**To:** 'Michael Feldewert'  
**Cc:** Podany, Raymond, EMNRD; Cox, Scott, EMNRD  
**Subject:** RE: Request for Time Extension to Commence Drilling\_Order Numbers R-20411 / R-20396 / R-20412  
**Attachments:** Corrected Signed R-20396 Lakewood Extension Request 2.17.20.pdf; Corrected Signed R-20412 Lakewood Extension Request 2.17.20.pdf; Corrected Signed R-20411 Lakewood Extension Request 2.17.20.pdf

Michael,

Please see the corrected extension letters the previous one had a 1 year extension to Feb 29<sup>th</sup> 2021 which has now been changed to March 1<sup>st</sup> 2021

Thank you,

**John Garcia**

*Petroleum Specialist*  
Oil Conservation Division  
1220 South St. Francis Drive  
Santa Fe, New Mexico 87505  
505-476-3441



---

**From:** Michael Feldewert <MFeldewert@hollandhart.com>  
**Sent:** Monday, February 17, 2020 4:27 PM  
**To:** Garcia, John A, EMNRD <JohnA.Garcia@state.nm.us>  
**Subject:** [EXT] RE: Request for Time Extension to Commence Drilling\_Order Numbers R-20411 / R-20396 / R-20412

Thanks!

---

**From:** Garcia, John A, EMNRD <[JohnA.Garcia@state.nm.us](mailto:JohnA.Garcia@state.nm.us)>  
**Sent:** Monday, February 17, 2020 3:39 PM  
**To:** Michael Feldewert <[MFeldewert@hollandhart.com](mailto:MFeldewert@hollandhart.com)>  
**Cc:** Podany, Raymond, EMNRD <[Raymond.Podany@state.nm.us](mailto:Raymond.Podany@state.nm.us)>; Cox, Scott, EMNRD <[Scott.Cox@state.nm.us](mailto:Scott.Cox@state.nm.us)>; Rose-Coss, Dylan H, EMNRD <[DylanH.Rose-Coss@state.nm.us](mailto:DylanH.Rose-Coss@state.nm.us)>; McClure, Dean, EMNRD <[Dean.McClure@state.nm.us](mailto:Dean.McClure@state.nm.us)>;

Goetze, Phillip, EMNRD <[Phillip.Goetze@state.nm.us](mailto:Phillip.Goetze@state.nm.us)>; Lowe, Leonard, EMNRD <[Leonard.Lowe@state.nm.us](mailto:Leonard.Lowe@state.nm.us)>; Warnell, Terry G, EMNRD <[TerryG.Warnell@state.nm.us](mailto:TerryG.Warnell@state.nm.us)>; Lamkin, Baylen, EMNRD <[Baylen.Lamkin@state.nm.us](mailto:Baylen.Lamkin@state.nm.us)>; Murphy, Kathleen A, EMNRD <[KathleenA.Murphy@state.nm.us](mailto:KathleenA.Murphy@state.nm.us)>

**Subject:** Request for Time Extension to Commence Drilling\_Order Numbers R-20411 / R-20396 / R-20412

External Email

Michael,

Please see the attached files regarding the request for time extension to commence drilling.

Thank you,

**John Garcia**

*Petroleum Specialist*

Oil Conservation Division

1220 South St. Francis Drive

Santa Fe, New Mexico 87505

505-476-3441



State of New Mexico  
Energy, Minerals and Natural Resources Department

---

Michelle Lujan Grisham  
Governor

Sarah Cottrell Propst  
Cabinet Secretary

Todd E. Leahy, JD, PhD  
Deputy Secretary

Adrienne Sandoval, Director  
Oil Conservation Division



February 17, 2020

SEP Permian, LLC (OGRID 338479)  
c/o Michael H. Feldewert, Agent  
[mfeldewert@hiollandandhart.com](mailto:mfeldewert@hiollandandhart.com)  
P.O. Box 2208  
Santa Fe, New Mexico 87504

**RE: Request for Time Extension to Commence drilling**  
Case No. 20187, R-20411 approved date February 28, 2019  
Deadline to commence drilling February 29, 2020  
Applicant/Operator: SEP Permian, LLC  
Proposed Well:  
Lakewood Federal Com Well No. 4H, API No. 30-015-45669

Dear Sir or Madam:

This extension approval letter will supersede the previous extension letter.

The following pertains to your request received by the Division on February 6<sup>th</sup>, 2020 and to the requirements in the captioned hearing order.

You have requested an extension of the deadline to commence drilling given by the Division in the captioned order.

As stated, you are requesting an extension to spud this well due to the operator obtaining successor of interest within the unit and thus changing the drilling plan to allow for "batch" drilling and completion operations. There was no opposition in the captioned case. You are requesting an additional year in which to spud this well. The spud date is now extended to **March 1, 2021**.

Ordering Paragraph No. (5) of the captioned order is hereby amended, changing "February 29, 2020" to "March 1, 2021". The requested additional year in which to commence drilling is hereby granted.

All other provisions of this order remain in full force and effect.

Sincerely,

ADRIENNE SANDOVAL  
Director  
AS/jag

CC: Oil Conservation Division – Artesia District Office; Case No. 20187

State of New Mexico  
Energy, Minerals and Natural Resources Department

---

Michelle Lujan Grisham  
Governor

Sarah Cottrell Propst  
Cabinet Secretary

Todd E. Leahy, JD, PhD  
Deputy Secretary

Adrienne Sandoval, Director  
Oil Conservation Division



February 17, 2020

SEP Permian, LLC (OGRID 338479)  
c/o Michael H. Feldewert, Agent  
[mfeldewert@hiollandandhart.com](mailto:mfeldewert@hiollandandhart.com)  
P.O. Box 2208  
Santa Fe, New Mexico 87504

**RE: Request for Time Extension to Commence drilling**  
Case No. 20188, R-20412 approved date February 28, 2019  
Deadline to commence drilling February 29, 2020  
Applicant/Operator: SEP Permian, LLC  
**Proposed Well:**  
Lakewood Federal Com Well No. 9H, API No. 30-015-45677

Dear Sir or Madam:

This extension approval letter will supersede the previous extension letter.

The following pertains to your request received by the Division on February 6<sup>th</sup>, 2020 and to the requirements in the captioned hearing order.

You have requested an extension of the deadline to commence drilling given by the Division in the captioned order.

As stated, you are requesting an extension to spud this well due to the operator obtaining successor of interest within the unit and thus changing the drilling plan to allow for "batch" drilling and completion operations. There was no opposition in the captioned case. You are requesting an additional year in which to spud this well. The spud date is now extended to, **March 1, 2021**.

Ordering Paragraph No. (5) of the captioned order is hereby amended, changing "February 29, 2020" to "March 1, 2021". The requested additional year in which to commence drilling is hereby granted.

All other provisions of this order remain in full force and effect.

Sincerely,

ADRIENNE SANDOVAL  
Director  
AS/jag

CC: Oil Conservation Division – Artesia District Office; Case No. 20188

State of New Mexico  
Energy, Minerals and Natural Resources Department

---

Michelle Lujan Grisham  
Governor

Sarah Cottrell Propst  
Cabinet Secretary

Todd E. Leahy, JD, PhD  
Deputy Secretary

Adrienne Sandoval, Director  
Oil Conservation Division



February 17, 2020

SEP Permian, LLC (OGRID 338479)  
c/o Michael H. Feldewert, Agent  
[mfeldewert@hiollandandhart.com](mailto:mfeldewert@hiollandandhart.com)  
P.O. Box 2208  
Santa Fe, New Mexico 87504

**RE: Request for Time Extension to Commence drilling**  
Case No. 20189, R-20396 approved date February 26, 2019  
Deadline to commence drilling February 29, 2020  
Applicant/Operator: SEP Permian, LLC  
Proposed Well:  
Lakewood Federal Com Well No. 15H, API No. 30-015-46064

Dear Sir or Madam:

This extension approval letter will supersede the previous extension letter.

The following pertains to your request received by the Division on February 6<sup>th</sup>, 2020 and to the requirements in the captioned hearing order.

You have requested an extension of the deadline to commence drilling given by the Division in the captioned order.

As stated, you are requesting an extension to spud this well due to the operator obtaining successor of interest within the unit and thus changing the drilling plan to allow for "batch" drilling and completion operations. There was no opposition in the captioned case. You are requesting an additional year in which to spud this well. The spud date is now extended to **March 1, 2021**.

Ordering Paragraph No. (5) of the captioned order is hereby amended, changing "February 29, 2020" to "March 1, 2021". The requested additional year in which to commence drilling is hereby granted.

All other provisions of this order remain in full force and effect.

Sincerely,

  
ADRIENNE SANDOVAL  
Director  
AS/jag

CC: Oil Conservation Division – Artesia District Office; Case No. 20187