

Bratcher, Mike, EMNRD

From: Adrian Baker <abaker@ltenv.com>
Sent: Tuesday, July 3, 2018 9:37 AM
To: Bratcher, Mike, EMNRD; Weaver, Crystal, EMNRD; jamos@blm.gov; stucker@blm.gov; Mann, Ryan; mnaranjo@slo.state.nm.us
Cc: Littrell, Kyle; Ashley Ager
Subject: XTO schedule 7-2-2018

All,

Below is a proposed schedule for excavation and hydro-excavation activities for the week.

Monday July 2, 2018

- PLU 155 (2RP-4662)
- PLU 320H (2RP-3788)
- PLU Ross Ranch 19 Federal (2RP-4706)

Tuesday

- PLU 155 (2RP-4662)
- PLU 320H (2RP-3788)
- PLU CVX JV BS 017H (2RP-3985, 2RP-3440, and 2RP-3024)
- PLU Ross Ranch 19 Federal (2RP-4706)

Wednesday

- Happy Fourth of July!

Thursday

- PLU 155 (2RP-4662)
- PLU 330H (2RP-3108)
- PLU CVX JV BS 017H (2RP-3985, 2RP-3440, and 2RP-3024)
- PLU Ross Ranch 19 Federal (2RP-4706)

Friday

- PLU 155 (2RP-4662)
- PLU 330H (2RP-3108)
- PLU CVX JV BS 017H (2RP-3985, 2RP-3440, and 2RP-3024)
- PLU Ross Ranch 19 Federal (2RP-4706)

Thank you

Adrian Baker

Project Geologist



LT Environmental, Inc.

3300 North A Street, Building 1, #103

Midland , Texas 79705

(432) 704-5178 office
(432) 894-5641 cell
(432) 704-5179 fax
www.ltenv.com



Connect with us:



This message and any attached files are privileged, confidential, and intended solely for the use of the addressee. If you have received this by mistake, please let us know by reply e-mail and delete it from your system; you may not copy, disclose, disseminate, use or rely upon its content for any use. E-mail transmissions cannot be guaranteed to be secure, error-free, or free of viruses. The sender and LTE therefore do not accept liability for any of these described issues. The comments and opinions expressed herein are those of the author and not necessarily of LTE. Thank you.

Please consider the environment before printing this e-mail.