Hamlet, Robert, EMNRD

From: Hamlet, Robert, EMNRD

Sent: Monday, February 17, 2020 10:56 AM

To: 'Tacoma Morrissey'; Bratcher, Mike, EMNRD; Venegas, Victoria, EMNRD

Cc: Littrell, Kyle; Baker, Adrian; Ashley Ager; Dan Moir; Kalei Jennings

Subject: RE: XTO- Extension Reguest - PLU 15 TWR PLU C1 Frac Pond (Incident Number NCE2002857417)

RE: Incident # NCE2002857417

Tacoma,

Your request for an extension to April 17th, 2020 is approved.

Thank you,

Robert J Hamlet
State of New Mexico
Energy, Minerals, and Natural Resources
Oil Conservation Division
811 S. First St., Artesia NM 88210
(575) 748-1283
Robert.Hamlet@state.nm.us

From: Tacoma Morrissey <tmorrissey@ltenv.com>

Sent: Friday, February 14, 2020 10:20 AM

To: Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>; Venegas, Victoria, EMNRD <Victoria.Venegas@state.nm.us>; Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>

Cc: Littrell, Kyle <Kyle_Littrell@xtoenergy.com>; Baker, Adrian <Adrian_Baker@xtoenergy.com>; Ashley Ager <aager@ltenv.com>; Dan Moir <dmoir@ltenv.com>; Kalei Jennings <kjennings@ltenv.com>

Subject: [EXT] XTO- Extension Request - PLU 15 TWR PLU C1 Frac Pond (Incident Number NCE2002857417)

All,

XTO is requesting an extension of the current 90-day deadline for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC at the PLU 15 TWR PLU C1 Frac Pond (Incident Number NCE2002857417). The release was discovered November 19, 2019 and initial site assessment was conducted on December 4, 2019. Remediation activities are currently ongoing. The most recent analytical results indicated the need for further remediation at the site. To provide enough time for further site assessment, remediation work, and the completion of a remediation work plan or closure report, XTO requests a 60- day extension of the deadline to April 17, 2020.

Thank you,



Tacoma Morrissey
Staff Geologist
432.556.3617 *cell*3300 North "A" St. Bldg 1 #222 Midland, TX 79705
<u>www.ltenv.com</u>

