

Hamlet, Robert, EMNRD

From: Hamlet, Robert, EMNRD
Sent: Friday, March 13, 2020 9:45 AM
To: 'Tacoma Morrissey'; Bratcher, Mike, EMNRD; Venegas, Victoria, EMNRD
Cc: Littrell, Kyle; Baker, Adrian; Ashley Ager; Dan Moir; Kalei Jennings; Eads, Cristina, EMNRD
Subject: RE: XTO- Extension Request - Palmillo State #1 (2RP-5645/NAB1927639983)

RE: Incident #NAB1927639983

Tacoma,

Your request for an extension to July 6th, 2020 is approved.

Thank you,

Robert J Hamlet
State of New Mexico
Energy, Minerals, and Natural Resources
Oil Conservation Division
811 S. First St., Artesia NM 88210
(575) 748-1283
Robert.Hamlet@state.nm.us

From: Tacoma Morrissey <tmorrissey@ltenv.com>
Sent: Friday, March 6, 2020 7:19 AM
To: Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>; Venegas, Victoria, EMNRD <Victoria.Venegas@state.nm.us>; Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>
Cc: Littrell, Kyle <Kyle_Littrell@xtoenergy.com>; Baker, Adrian <Adrian_Baker@xtoenergy.com>; Ashley Ager <aager@ltenv.com>; Dan Moir <dmoir@ltenv.com>; Kalei Jennings <kjennings@ltenv.com>
Subject: [EXT] XTO- Extension Request - Palmillo State #1 (2RP-5645/NAB1927639983)

All,

XTO is requesting an extension to the current deadline for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC at the Palmillo State #1 (2RP-5645). The release was discovered September 7, 2019 and initial site assessment was completed September 17, 2019. Fluids released from a surface flowline to the surrounding pasture. A Right of Entry (ROE) Permit was submitted to the State Land Office (SLO) on October 2, 2019. The executed permit was received November 20, 2020. XTO began remediation activities in early February 2020. Laboratory analytical results were received last week and indicate a need for further excavation. However, the excavation needs to happen near and underneath a pipeline. In order to coordinate with the pipeline owner for soil removal under their pipeline, XTO is requesting an extension of the deadline to July 6, 2020.

Thanks,



Tacoma Morrissey
Project Geologist
432.556.3617 *cell*
3300 North "A" St. Bldg 1 #222 Midland, TX 79705
www.ltenv.com



Think before you print. [Click for our email disclosure.](#)