

Hamlet, Robert, EMNRD

From: Hamlet, Robert, EMNRD
Sent: Friday, May 1, 2020 8:19 AM
To: 'Raley, Jim'
Cc: Bratcher, Mike, EMNRD; Venegas, Victoria, EMNRD; Eads, Cristina, EMNRD
Subject: RE: WPX Energy Extension Request Sheep Draw Federal #003- Incident NRM1935243374

RE: Incident #NRM1935243374

James,

Your request for an extension to May 6th, 2020 is approved.

Thank you,


Robert J Hamlet
State of New Mexico
Energy, Minerals, and Natural Resources
Oil Conservation Division
811 S. First St., Artesia NM 88210
(575) 748-1283
Robert.Hamlet@state.nm.us

From: Raley, Jim <James.Raley@wpxenergy.com>
Sent: Thursday, April 30, 2020 9:39 AM
To: Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>; Eads, Cristina, EMNRD <Cristina.Eads@state.nm.us>; Venegas, Victoria, EMNRD <Victoria.Venegas@state.nm.us>
Subject: [EXT] RE: WPX Energy Extension Request Sheep Draw Federal #003- Incident NRM1935243374

RE: NRM1935243374

Robert,

I apologize the but the extension due date on this incident was overlooked; as there was a change in environmental consultants mid project. The remediation of this incident is complete and final closure report is being reviewed. Could you please allow a brief extension till May 6th, 2020 for closure to be submitted via NMOCD online portal.

Jim Raley | Environmental Specialist - Permian Basin
5315 Buena Vista Dr., Carlsbad, NM 88220
C: (575)689-7597 | james.ralej@wpxenergy.com


From: Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>
Sent: Tuesday, January 21, 2020 8:20 AM
To: Raley, Jim <James.Raley@wpxenergy.com>; Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>; Eads, Cristina,

EMNRD <Cristina.Eads@state.nm.us>; Venegas, Victoria, EMNRD <Victoria.Venegas@state.nm.us>
Cc: Laumbach, Lynda <Lynda.Laumbach@wpxenergy.com>; shelly.tucker@wescominc.com
Subject: [EXTERNAL] RE: WPX Energy Extension Request Sheep Draw Federal #003- Incident NRM1935243374

CAUTION: This email was sent from an EXTERNAL source. Use caution when clicking links or opening attachments.

RE: NRM1935243374

Jim,

Your request for an extension to April 14th, 2020 is approved.

Thank you,

From: Raley, Jim <James.Raley@wpxenergy.com>
Sent: Sunday, January 19, 2020 8:16 PM
To: Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>; Eads, Cristina, EMNRD <Cristina.Eads@state.nm.us>; Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>; Venegas, Victoria, EMNRD <Victoria.Venegas@state.nm.us>
Cc: Laumbach, Lynda <Lynda.Laumbach@wpxenergy.com>; shelly.tucker@wescominc.com
Subject: [EXT] WPX Energy Extension Request Sheep Draw Federal #003- Incident NRM1935243374

All,
WPX Energy is requesting an extension of the current deadline of January 22, 2020, for completing a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC at the Sheep Draw Federal #003 (Incident# NRM1935243374. The release was discovered October 17, 2019. Soil sampling and cleanup have been ongoing, however it has been determined that impacts may extend underneath a currently used roadway, for which an additional easement needs be secured to allow for further delineation and soil removal. Due to this issue WPX requests an extension of the current deadline until April 14, 2020.

Jim Raley | Environmental Specialist - Permian Basin
5315 Buena Vista Dr., Carlsbad, NM 88220
C: (575)689-7597 | james.rale@wpxenergy.com

