

From: [Hamlet, Robert, EMNRD](#)
To: ["Tacoma Morrissey"](#)
Cc: [Littrell, Kyle](#); [Baker, Adrian](#); [Ashley Ager](#); [Aimee Cole](#); [Kalei Jennings](#); [Bratcher, Mike, EMNRD](#); [Venegas, Victoria, EMNRD](#); [Eads, Cristina, EMNRD](#)
Subject: RE: XTO-Extension Request-Row 4 Wolverine SWD Riser (NRM2016460654)
Date: Tuesday, September 15, 2020 10:06:00 AM
Attachments: [image002.png](#)
[image003.png](#)
[image004.png](#)

RE: Incident #**NRM2016460654**

Tacoma,

Your request for an extension to **November 30th, 2020** is approved. XTO is requesting an extension to the 90-day deadline for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC at the Row 4 Wolverine SWD Riser (NRM2016460654). The release was discovered June 1, 2020 and an initial site assessment was conducted. Fluids flowed along a pipeline right of way (ROW) and into the surrounding pasture. A Right of Entry (ROE) Permit was submitted to the State Land Office (SLO) on August 6, 2020. The executed permit is still pending. XTO will begin remediation activities as soon as the executed permit is received. In order to conduct further site assessment, complete the remediation work, and submit a remediation work plan or closure report XTO requests an extension of this deadline until November 30, 2020.

Thank you,

Robert J Hamlet
State of New Mexico
Energy, Minerals, and Natural Resources
Oil Conservation Division
811 S. First St., Artesia NM 88210
(575) 748-1283
Robert.Hamlet@state.nm.us

From: Tacoma Morrissey <tmorrissey@ltenv.com>
Sent: Friday, August 28, 2020 1:25 PM
To: Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>; Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>; Venegas, Victoria, EMNRD <Victoria.Venegas@state.nm.us>
Cc: Littrell, Kyle <Kyle_Littrell@xtoenergy.com>; Baker, Adrian <Adrian_Baker@xtoenergy.com>; Ashley Ager <aager@ltenv.com>; Aimee Cole <acole@ltenv.com>; Kalei Jennings <kjennings@ltenv.com>
Subject: [EXT] XTO-Extension Request-Row 4 Wolverine SWD Riser (NRM2016460654)

All,

XTO is requesting an extension to the 90-day deadline for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC at the Row 4 Wolverine SWD Riser (NRM2016460654). The release was discovered June 1, 2020 and an initial site assessment was conducted. Fluids flowed along a pipeline right of way (ROW) and into the surrounding pasture. A Right of Entry (ROE) Permit was submitted to the State Land Office (SLO) on August 6, 2020. The executed permit is still pending. XTO will begin remediation activities as soon as the executed permit is received. In order to conduct further site assessment, complete the remediation work, and submit a remediation work plan or closure report XTO requests an extension of this deadline until November 30, 2020.

Thank you,



Tacoma Morrissey
Project Geologist
432.556.3617 *cell*
3300 North "A" St. Bldg 1 #222 Midland, TX 79705
www.ltenv.com



Think before you print. [Click for our email disclosure.](#)