

From: [Hamlet, Robert, EMNRD](#)
To: [Tom Pima Oil](#); [ocdonline, emnrd, EMNRD](#); [Smith, Cory, EMNRD](#); [Hensley, Chad, EMNRD](#); [Eads, Cristina, EMNRD](#); [Bratcher, Mike, EMNRD](#); [Billings, Bradford, EMNRD](#); [Venegas, Victoria, EMNRD](#)
Cc: [Chris Jones](#); [Mathews, Wesley](#); [Pina, Aaron](#); [Sandate, Lionel](#); [Flores, Omar](#); [Almager, Steve](#); [Carrasco, Lupe](#); [Davis, Amanda](#)
Subject: Extension Approval - NAPP2104831006 (Lone Tree Draw 13 St Com 2H)
Date: Thursday, April 15, 2021 7:26:00 AM

RE: Incident #NAPP2104831006

Tom,

Devon's request for an extension to **May 15th, 2021** is approved. Due to scheduling circumstances, Devon has not been able to start this project yet.

Robert Hamlet • Environmental Specialist - Advanced
Environmental Bureau
EMNRD - Oil Conservation Division
811 S. First Street | Artesia, NM 88210
575.909.0302 | robert.hamlet@state.nm.us
<http://www.emnrd.state.nm.us/OCD/>



From: Tom Pima Oil <tom@pimaoil.com>
Sent: Wednesday, April 14, 2021 8:22 AM
To: ocdonline, emnrd, EMNRD <EMNRD.OCDOnline@state.nm.us>; Smith, Cory, EMNRD <Cory.Smith@state.nm.us>; Hensley, Chad, EMNRD <Chad.Hensley@state.nm.us>; Eads, Cristina, EMNRD <Cristina.Eads@state.nm.us>; Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>; Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>; Billings, Bradford, EMNRD <Bradford.Billings@state.nm.us>; Venegas, Victoria, EMNRD <Victoria.Venegas@state.nm.us>
Cc: Chris Jones <chris@pimaoil.com>; Mathews, Wesley <wesley.mathews@dvn.com>; Pina, Aaron <aaron.pina@dvn.com>; Sandate, Lionel <lionel.sandate@dvn.com>; Flores, Omar <omar.flores@dvn.com>; Almager, Steve <steve.almager@dvn.com>; Carrasco, Lupe <lupe.carrasco@dvn.com>; Davis, Amanda <amanda.davis@dvn.com>
Subject: [EXT] Extension Request - NAPP2104831006 (Lone Tree Draw 13 St Com 2H)

Good morning,
On behalf of Devon Energy, I respectfully request a 30-day extension for the above mentioned incident. Due to scheduling circumstances, we have not been able to start this project yet.

Thank you,

Tom Bynum - Project Manager
580-748-1613

Pima Environmental Services, LLC