

From: [Hamlet, Robert, EMNRD](#)
To: "Tina Huerta"
Cc: [Artesia Regulatory](#); [Chase Settle](#); [Yvette Moore](#); [Ashley Bravo](#); [Bratcher, Mike, EMNRD](#); [Hensley, Chad, EMNRD](#); [Eads, Cristina, EMNRD](#)
Subject: RE: Brannigan ANF Federal Battery (nAPP2112055203) Extension Request
Date: Wednesday, July 14, 2021 11:04:00 AM
Attachments: [image002.png](#)

RE: Incident #**NAPP2112055203**

Tina,

Your request for an extension to **October 1st, 2021** is approved.

Robert Hamlet • Environmental Specialist - Advanced
Environmental Bureau
EMNRD - Oil Conservation Division
811 S. First Street | Artesia, NM 88210
575.909.0302 | robert.hamlet@state.nm.us
<http://www.emnrd.state.nm.us/OCD/>



From: Tina Huerta <Tina_Huerta@eogresources.com>
Sent: Friday, July 9, 2021 9:03 AM
To: Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>; blm_nm_cfo_spill@blm.gov
Cc: Artesia Regulatory <Artesia_Regulatory@eogresources.com>; Chase Settle <Chase_Settle@eogresources.com>; Yvette Moore <Yvette_Moore@eogresources.com>; Ashley Bravo <Ashley_Bravo@eogresources.com>
Subject: Brannigan ANF Federal Battery (nAPP2112055203) Extension Request

Good Morning,

EOG Resources, Inc. respectfully requests an extension to the Characterization/Remediation Plan for the below listed location to October 1, 2021. Due to heavy precipitation and encountering an additional impacted area during the excavation, progress in excavating and hauling impacted material to disposal have been significantly delayed. The consultant performing the remediation at the site believes that they can complete the Characterization/Remediation Plan by October 1, 2021.

Brannigan ANF Federal Battery
nAPP2112055203

Thank you,

Tina Huerta
Regulatory Specialist
Direct: 575.748.4168
Cell: 575.703.3121
Email: tina_huerta@eogresources.com



Artesia Division