

From: [Hamlet, Robert, EMNRD](#)
To: [Tina Huerta](#)
Cc: [Artesia Regulatory](#); [Chase Settle](#); [Yvette Moore](#); [Ashley Bravo](#); [Bratcher, Mike, EMNRD](#); [Hensley, Chad, EMNRD](#); [Velez, Nelson, EMNRD](#)
Subject: (Extension Approval) Federal BQ Battery (nAPP2127156622)
Date: Thursday, December 23, 2021 8:47:00 AM
Attachments: [image002.png](#)

RE: Incident #**NAPP2127156622**

Tina,

Your request for an extension to **March 21st, 2022** is approved.

Robert Hamlet • Environmental Specialist - Advanced
Environmental Bureau
EMNRD - Oil Conservation Division
811 S. First Street | Artesia, NM 88210
575.909.0302 | robert.hamlet@state.nm.us
<http://www.emnrd.state.nm.us/OCD/>



From: Tina Huerta <Tina_Huerta@eogresources.com>
Sent: Monday, December 20, 2021 8:59 AM
To: Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>
Cc: Artesia Regulatory <Artesia_Regulatory@eogresources.com>; Chase Settle <Chase_Settle@eogresources.com>; Yvette Moore <Yvette_Moore@eogresources.com>; Ashley Bravo <Ashley_Bravo@eogresources.com>
Subject: [EXTERNAL] Federal BQ Battery (nAPP2127156622) Characterization/Remediation Plan Extension Request

CAUTION: This email originated outside of our organization. Exercise caution prior to clicking on links or opening attachments.

Good Morning,

EOG Resources, Inc. respectfully requests an extension to March 21, 2022, for the Characterization/Remediation Plan for the below listed location.

Federal BQ Battery
nAPP2127156622

The environmental consultant has determined that a core rig will be required to complete full

delineation of the impacted area. After discussing current scheduling with the core rig company and the need for NMOSE permitting prior to drilling, the consultant believes that March 21, 2022, is an attainable timeframe to complete the Characterization/Remediation Plan.

Thank you,

Tina Huerta
Regulatory Specialist
Direct: 575.748.4168
Cell: 575.703.3121
Email: tina_huerta@eogresources.com



Artesia Division