Submit 1 Copy To Appropriate District	State of New Mexico		Form C-103
Office <u>District 1</u> (575) 393-6161	Energy, Minerals and Natural Resources		Revised July 18, 2013 WELL API NO.
1625 N. French Dr., Hobbs, NM 88240 District II - (575) 748-1283			30-015-1544675
811 S. First St., Artesia, NM 88210	OIL CONSERVATION DIVISION		5. Indicate Type of Lease
District III - (505) 334-6178 1000 Rio Brazos Rd , Aztec, NM 87410	1220 South St. Francis Dr.		STATE 🛛 FEE
District IV - (505) 476-3460	Santa Fe, NM 87505		6. State Oil & Gas Lease No.
1220 S. St. Francis Dr., Santa Fe, NM 87505			
SUNDRY NO	TICES AND REPORTS ON WELLS		7. Lease Name or Unit Agreement Name
(DO NOT USE THIS FORM FOR PRO DIFFERENT RESERVOIR. USE "API	POSALS TO DRILL OR TO DEEPEN OR PLU PLICATION FOR PERMIT" (FORM OIL) OF	DWBERVATIO	PALMILLO 14-15 STATE
		8. Well Number 206H	
1. Type of Well: Oil Well	Gas Well Other		9. OGRID Number
2. Name of Operator Apache Corporation	NOV 1 5 2018		873
3. Address of Operator			10. Pool name or Wildcat
303 Veterans Airpark Lane, Suite 1000 Midland, TX 79705 RECEIVED PALMILLO BONE SPRING, SW			
4. Well Location			
Unit Letter	: 1973 feet from the S	line and _861	
Section 14		nge 28E	NMPM County EDDY
-	11. Elevation (Show whether DR, 3434 GL	RKB, RT, GR, etc.)	
, <u> </u>			
12. Check Appropriate Box to Indicate Nature of Notice, Report or Other Data			
NOTICE OF INTENTION TO: SUBSEQUENT REPORT OF:			
TEMPORARILY ABANDON CHANGE PLANS COMMENCE DRI			
PULL OR ALTER CASING		CASING/CEWIEN	
DOWNHOLE COMMINGLE CLOSED-LOOP SYSTEM			
OTHED.	- n	OTHER: NEW D	
13. Describe proposed or completed operations. (Clearly state all pertinent details, and give pertinent dates, including estimated date			
of starting any proposed work). SEE RULE 19.15.7.14 NMAC. For Multiple Completions: Attach wellbore diagram of			
proposed completion or recompletion.			
APACHE COMPLETED THE FOLLOWING WORK SPUD DATE 3/20/18			
RR DATE 5/16/18			
FF 10/3/2018			
7/31/18 pressure tested lines to 9500psi, test casing to 6000 psi open orio valve @ 7849psi orio set @13072			
9/8-9/20/18 frac and perf stages 1-32 total sand 13,924,790 lbs total LTR 312,738 perf /481-13044			
9/27/18 test lines to 8000 psi leak on swivel shut down to repair leak begin to drill out plugs			
9/28- 9/29/18 drill out all plugs tagged ono and pooh 10/1/18 run 7000' of 2 7/8" L-80 tbg.set @ 6794 . turn over to production			
First Flow attached, C-105 to follow.			
			
	Rig Release D		
Spud Date: 3/20/2018	Kig Kelease Da	ate: 5/16/2018	
I hereby certify that the information above is true and complete to the best of my knowledge and belief.			
	TITLE Regula	ton Tech	DATE 10/05/2018
SIGNATURE N/1015	THLE Regula		DATE
Type or print name Alicia Fulton E-mail address: alicia.futton@apachecorp.com PHONE: (432) 818-1088			
((K)) THE KUNDER DO WAR DATE 11-17-2018			
APPROVED BY: May / VIII TITLE DUSINGS Up part DATE 111100			
Conditions of Approval/(if any):			

÷