RECEIVED

McCLELLAN OIL CORPORATION NO. 1 RAMILUS

660' FSL & 660' FEL Section 26-T3S-R26E M. Bar - County, New Mexico Elevation: 3811' G. L. DEC 8 1980

C. D. A VISIA OFFICE

- 10/27/80: Building location.
- 10/28/80: Finished building location.
- 10/29/80: Moving in cable tool drilling rig.
- 10/30/80: Finished moving in and rigging up.
- 10/31/80: Commenced drilling at 4:00 P.M. Drilling at 7'.
- 11/01/80: Drilling at 9'.
- 11/04/80: Drilling at 12'.
- 11/07/80: Waiting on water.
- 11/14/80: Drilled to 15'. Shut down for weekend.
- 11/17/80: Roads impassible.
- 11/18/80: Roads still impassible.
- 11/19/80: Drilling at 18' in redbeds.
- 11/20/80: Shutdown for rig repairs.
- 11/21/80: Shutdown for rig repairs.
- 11/22/80: Shutdown for rig repairs.
- 11/23/80: Shutdown for rig repairs.
- 11/24/80: Shutdown due to weather conditions in area.
- 11/25/80: Unable to get to location due to weather conditions.
- 11/26/30: Unable to get to location due to weather conditions.
- 11/27/80: Shut down for Thanksgiving.
- 11/28/80: Drilled to 24' in red beds.
- 11/29/80: Shut down for week-end.
- 11/30/80: Shut down for week-end.
- 12/01/80: Waiting on orders.
- 12/02/80: Waiting on orders.
- 12/03/80: Waiting on orders.
- 12/04/80: Waiting on orders.
- 12/05/80: Waiting on orders.

12/06/80: Decision made to abandon well. Will P&A. Rig moving off location.