

LOUIS DREYFUS NATURAL GAS CORPORATION

Daily completion report:

Date: 6 / 16 /00

Well:	WI:	NRI:	Spud date:	Days:
Geronimo 33 State Com #1			05/13/00	34
Legal Description:	County:	State:	Property No.:	
1700' FNL & 2020' FWL, Sec. 33-T17S-R28R	Eddy	NM	5258.001	
T.D.:	P.B.T.D.	Operations:	Contractor:	
10,600	10,514	Waiting on Completion		
AFE No.:	AFE CWC \$:	TDC \$:	CWC \$:	
3159	\$751,550.00	0	577,643.00	
Gr. Elev.:	Formation(s) & Perforation(s):			
3665				
Csg. size:	Tbg. size:	Pkr. depth:	Misc:	
5 1/2" 17# P-110 & N-80				
BOPD:	MCFD:	BWPD:	Misc:	

TANGIBLE COSTS:		INTANGIBLE COSTS	
Wellhead: \$	Tanks: \$	Rig cost: \$	Trucking: \$
Tbg. : \$	Separator: \$	Dirt work: \$	Stimulation: \$
Pkrs. / Tacs: \$	Heater: \$	Cementing: \$	Logging: \$
Pumping unit: \$	BHP: \$	Fuel / Water: \$	Perforating: \$
Prime mover: \$	Misc.: \$	Pump truck: \$	Misc. / labor: \$
DE-HI: \$	Prod. unit: \$	Rental: \$	

Daily tangible costs: \$ 0 Daily intangible costs: \$ 0

Comments: Waiting on completion.

CMIC: Gene Simer

c:\windows\email\comprpt.wk4