

Submit 1 Copy To Appropriate District  
Office  
District I - (575) 393-6161  
1625 N. French Dr., Hobbs, NM 88240  
District II - (575) 748-1283  
811 S. First St., Artesia, NM 88210  
District III - (505) 334-6178  
1000 Rio Brazos Rd., Aztec, NM 87410  
District IV - (505) 476-3460  
1220 S. St. Francis Dr., Santa Fe, NM  
87505

State of New Mexico  
Energy, Minerals and Natural Resources  
CONSERVATION DIVISION  
1220 South St. Francis Dr.  
Santa Fe, NM 87505

Form C-103  
Revised August 1, 2011

<b>SUNDRY NOTICES AND REPORTS ON WELLS</b> (DO NOT USE THIS FORM FOR PROPOSALS TO DRILL OR TO DEEPEN OR PLUG BACK TO A DIFFERENT RESERVOIR. USE "APPLICATION FOR PERMIT" (FORM C-101) FOR SUCH PROPOSALS.)		WELL API NO. 30-025-41060 ✓
1. Type of Well: Oil Well <input checked="" type="checkbox"/> Gas Well <input type="checkbox"/> Other <input type="checkbox"/>		5. Indicate Type of Lease STATE <input checked="" type="checkbox"/> FEE <input type="checkbox"/>
2. Name of Operator COG Operating LLC ✓		6. State Oil & Gas Lease No.
3. Address of Operator 2208 W. Main Street, Artesia, NM 88210		7. Lease Name or Unit Agreement Name King Cobra 2 State ✓
4. Well Location Unit Letter <u>B</u> : <u>400</u> feet from the <u>North</u> line and <u>1980</u> feet from the <u>East</u> line Section <u>2</u> Township <u>19S</u> Range <u>34E</u> NMPM Lea County ✓		8. Well Number 2H ✓
		9. OGRID Number 229137 ✓
		10. Pool name or Wildcat Scharb; Bone Spring
11. Elevation (Show whether DR, RKB, RT, GR, etc.) 3976' GR		

12. Check Appropriate Box to Indicate Nature of Notice, Report or Other Data

NOTICE OF INTENTION TO:

PERFORM REMEDIAL WORK ☐ PLUG AND ABANDON ☐  
TEMPORARILY ABANDON ☐ CHANGE PLANS ☐  
PULL OR ALTER CASING ☐ MULTIPLE COMPL ☐  
DOWNHOLE COMMINGLE ☐

OTHER: ☐

SUBSEQUENT REPORT OF:

REMEDIAL WORK ☐ ALTERING CASING ☐  
COMMENCE DRILLING OPNS. ☐ P AND A ☐  
CASING/CEMENT JOB ☐

OTHER: Completion Operations ☒

13. Describe proposed or completed operations. (Clearly state all pertinent details, and give pertinent dates, including estimated date of starting any proposed work). SEE RULE 19.15.7.14 NMAC. For Multiple Completions: Attach wellbore diagram of proposed completion or recompletion.

8/26/13 to 8/29/13 MIRU. Load & test annulus to 1500# for 30 mins. Good test. Perforate Bone Spring 14896-14906' (60). Perform injection test.

9/27/13 to 9/28/13 Perforate Bone Spring 10875-14846' (396). Acidz w/33180 gal 7 1/2% acid. Frac w/3301870# sand & 2674308 gal fluid.

10/2/13 Drilled out 1<sup>st</sup> 3 frac plugs. Circulate clean.

10/3/13 Began flowing back & testing.

10/16/13 to 10/17/13 Drilled out remaining plugs.

10/21/13 to 10/22/13 Set 2 7/8" 6.5# L-80 tbg @ 10109' & place well on pump.

Spud Date:

8/2/13

Rig Release Date:

8/21/13

I hereby certify that the information above is true and complete to the best of my knowledge and belief.

SIGNATURE

*Stormi Davis*

TITLE: Regulatory Analyst

DATE: 10/28/13

Type or print name: Stormi Davis

E-mail address: sdavis@concho.com

PHONE: (575) 748-6946

For State Use Only

Petroleum Engineer

APPROVED BY:

*[Signature]*

TITLE

DATE

OCT 30 2013

Conditions of Approval (if any):

OCT 20 2013