

Submit 3 Copies To Appropriate District Office
District I
1625 N. French Dr., Hobbs, NM 88240
District II
1301 W. Grand Ave., Artesia, NM 88210
District III
1000 Rio Brazos Rd., Aztec, NM 87410
District IV
1220 S. St. Francis Dr., Santa Fe, NM 87505

State of New Mexico
Energy, Minerals and Natural Resources

Form C-103
June 19, 2008

OIL CONSERVATION DIVISION
1220 South St. Francis Dr.
Santa Fe, NM 87505

WELL API NO. 30-025-39492
5. Indicate Type of Lease STATE <input checked="" type="checkbox"/> FEE <input type="checkbox"/>
6. State Oil & Gas Lease No. 303999
7. Lease Name or Unit Agreement Name PADDY 19 STATE
8. Well Number 5
9. OGRID Number 256512
10. Pool name or Wildcat WILDCAT G-03 S173318N; YESO

HOBBS OGD

OCT 24 2014

RECEIVED

SUNDRY NOTICES AND REPORTS ON WELLS (DO NOT USE THIS FORM FOR PROPOSALS TO DRILL OR TO DEEPEN OR PLUG BACK TO A DIFFERENT RESERVOIR. USE "APPLICATION FOR PERMIT" (FORM C-101) FOR SUCH PROPOSALS.)	
1. Type of Well: Oil Well <input checked="" type="checkbox"/> Gas Well <input type="checkbox"/> Other <input type="checkbox"/>	
2. Name of Operator CML EXPLORATION, LLC	
3. Address of Operator P.O. BOX 890 SNYDER, TX 79550	
4. Well Location Unit Letter <u>L</u> : <u>2310</u> feet from the <u>South</u> line and <u>940</u> feet from the <u>West</u> line Section <u>19</u> Township <u>17S</u> Range <u>33E</u> NMPM County <u>Lea</u>	
11. Elevation (Show whether DR, RKB, RT, GR, etc.) 4079' GR	

12. Check Appropriate Box to Indicate Nature of Notice, Report or Other Data

NOTICE OF INTENTION TO:

PERFORM REMEDIAL WORK ☐ PLUG AND ABANDON ☐
TEMPORARILY ABANDON ☐ CHANGE PLANS ☐
PULL OR ALTER CASING ☐ MULTIPLE COMPL ☐
DOWNHOLE COMMINGLE ☐

SUBSEQUENT REPORT OF:

REMEDIAL WORK ☐ ALTERING CASING ☐
COMMENCE DRILLING OPNS. ☐ P AND A ☐
CASING/CEMENT JOB ☒

OTHER: ☐

OTHER: ☐

13. Describe proposed or completed operations. (Clearly state all pertinent details, and give pertinent dates, including estimated date of starting any proposed work). SEE RULE 1103. For Multiple Completions: Attach wellbore diagram of proposed completion or recompletion.

08/17/09 Moved in & started rigging up Patterson-UTI Drilling Rig #54
08/18/09 40' - Finished rigging up, rig repair & performed rig pre-spud inspection.
08/19/09 1110' - Drilled & surveyed. Spudded well @6:00 a.m. MST 08/19/09. Bit #1 - 17½".
08/20/09 1216' - Drilled, surveyed.
08/21/09 1221' - Drilled, circulated & conditioned mud. Bit #2 - 12¼"
08/22/09 1221' - Circulated & condition mud, trip & started running 13-3/8" casing.
08/23/09 1221' - Ran 30 jts of 13-3/8" casing, set @1221'. Ran 10 centralizers. Cemented w/1210 sx of "C" w/2% CaCl, 4% gel & 0.125#/sk celloflakes + 250 sx of "C" w/2% CaCl & 0.004 gps CF-41L. Circulated 270 sx to the pit. Plug down @9:37 a.m. MST 08/23/09. Waited on cement.

Spud Date:

08/19/09

Rig Release Date:

09/08/09

I hereby certify that the information above is true and complete to the best of my knowledge and belief.

SIGNATURE Nolan von Roeder TITLE Area Engineer DATE 09/14/09

Type or print name Nolan von Roeder E-mail address: vonroedern@cml-exp.com PHONE: 325/573-1938
For State Use Only

APPROVED BY: [Signature] TITLE Petroleum Engineer DATE 10/24/14
Conditions of Approval (if any):

OCT 27 2014