PENROC OIL CORPORATION

FAX: HARCOR

- FAX: PPMI (316) 265-2008
- 2-14-95 Vada SWD Workover
- Day 4 Picked up total of 139 jts of 2 7/8" tbg and tagged fish @ 4331'. Caught fish (had 18000# over string wt.) worked fish, lost 10000# TOH. Rec. 4' of eat up and scaled up stub. Lost part of grapple in the hole. MYM brought 4 1/2" x 2 7/8" of short catch. TIH w/same 1 jt of wash pipe and 2 7/8" tbg. Dry drill 20' to top of fish. Worked tbg to 70000#. Pulled loose and had 52000# (string weighed 32000# before latching onto fish). TOH. LD fishing tool. Lay down 41 jts of fish (tbg - scaled up and ate up!). SDFN - Still had 16000# over string weight.

```
EDC: $2500.00
```

.

ECC: \$7700.00

P.S. As of am out of 59 jts @ Double "R" - only 28 were good enough to drill out scale @ 50/cents per foot.