

December 31, 1958

Progress Report: A. A. Cameron No. 1-14  
Bogle Farms, Section 14, T-11-S, R-34-E,  
Lea County, New Mexico

New Mexico State Land Office  
P.O. Box 791  
Santa Fe, New Mexico

Attention: E. S. Walker, Commissioner of Public Lands

Gentlemen:


The captioned well was spudded November 28, 1958, with cable tool equipment. On December 28, 1958, the well was drilling at 287 feet in red-beds. Drilling has been continuous, but operations have been slowed by hole caving. This condition has been considerably alleviated by the use of heavy mud and the setting of 18" conductor string at a depth of 160'.

It has been, and still is, our intention to set 13-3/8" surface casing at approximately 350 feet with the equipment now in use. However, in order to expedite operations, it may become necessary to move in rotary unit to finish the surface hole and set casing. The operations to drill surface hole and set pipe are bona fide in progress and will be continued.

The well is presently drilling at 293 feet.

Very truly yours,

CAMERON OIL COMPANY



Sam E. Hilburn

SEN:awd

cc. Oil Conservation Commission  
P.O. Box 2045  
Hobbs, New Mexico