

STATE "22", WELL NO. 1 continued

09/03/94
25 Days. PD: 8,855'. MW: 9.7. Vis: 44. Drlg f/8,562'-8,667'. Rig repair (Drawworks). Drlg f/8,667'-8,746'. Rig repair (Pump). Drlg f/8,746'-8,855'. Survey 8,815'-1/2°. Check for hole in pipe. TC: \$336,050

09/04/94
26 Days. PD: 8,990'. MW: 9.7. Vis: 42. Drlg f/8,855'-8,861'. TOOH for hole in pipe. Rig repair (Drawworks). Finish trip for hole (found hole in slip area of top jt on 9th std). Wash to btm. Drlg f/8,861'-8,971'. Trip for new bit. Drlg f/8,971'-8,990'. TC: \$340,600

09/05/94
27 Days. PD: 9,249'. MW: 9.7. Vis: 40. Drlg f/8,990'-9,249'. Weak show @ 8,996'-9,100', 10% fluorescence, fair cut. No drlg break, no increase in gas. TC: \$347,850

09/06/94
28 Days. PD: 9,474'. MW: 9.7. Vis: 42. Drlg f/9,249'-9,449'. Clean shale pit. Drlg f/9,449'-9,474', adding starch to mud system to lower water loss. TC: \$354,350

09/07/94
29 Days. PD: 9,644'. MW: 9.5. Vis: 41. Drlg f/9,474'-9,644'. TC: \$363,200

09/08/94
30 Days. PD: 9,793'. MW: 9.6. Vis: 41. Drlg f/9,644'-9,793'. Drlg break f/9,733'-9,741', slight increase in gas. No fluorescence, no cut. TC: \$370,550

09/09/94
31 Days. PD: 9,825'. MW: 9.6. Vis: 43. Drlg f/9,793'-9,825'. Pump soft line & check for hole in pipe. TOOH. Found hole in slip area, middle jt of 28th std. TIH. Ream & wash to btm. Hole tight f/9,503'-9,583'. TC: \$373,950

09/10/94
32 Days. PD: 9,913'. MW: 9.5. Vis: 42. Drlg f/9,825'-9,881'. Change rotating head rubber & survey - 4° @ 9,841'. TC: \$377,300

09/11/94
33 Days. PD: 10,005'. MW: 9.5. Vis: 41. Drlg f/9,913'-9,943'. Survey - 5° @ 9,903'. Drlg f/9,943'-10,005'. TC: \$382,050

09/12/94
34 Days. PD: 10,098'. MW: 9.5. Vis: 40. Drlg f/10,005'-10,006'. Survey - 5° @ 9,966'. Drlg f/10,006'-10,066'. Survey - 4° @ 10,026'. Drlg f/10,066'-10,098'. TC: \$386,550

09/13/94
35 Days. PD: 10,224'. MW: 9.4. Vis: 41. Drlg f/10,098'-10,129'. Survey 3-1/2° @ 10,089'. Drlg f/10,224'. TC: \$390,950

09/14/94
36 Days. PD: 10,363'. MW: 9.5. Vis: 41. Drlg f/10,224'-10,253'. Survey 2-3/4° @ 10,213'. Drlg f/10,253'-10,363'. TC: \$395,700

RECEIVED

DEC 27 1994

W D HOBBS
OFFICE