

Page 3.

Multi-Point Drilling Plan

Petroleum Development Corporation

Sun-McKay Federal #1, Lea County, New Mexico.

---

10. Anticipated spud date is October 15, 1977. Drilling operations will require approximately 65 days; completion operations will require an additional two to three weeks.