

LAST CASING TUBING OR LINER	SIZE	MAKE	WT. & GR.	Q. VTS	FEET	RKB. TO CSG. HD.	SET AT	SIZE	NO. LINES	FT. SLIPPED		
									FT. CUT OFF	PRESENT LENGTH		
									TON MI. OR TRIPS SINCE LAST CUT			
									CUMULATIVE TON MI. OR TRIPS			

FOOTAGE		DR. D RM-R CORE-C	CORE NO.	FORMATION (SHOW CORE RECOVERY)	ROTARY RPM	WT. ON BIT 1000'	PUMP PRESS	PUMP NO.		PUMP NO.		METHOD RUN
FROM	TO							LINER SIZE	S.P.M.	LINER SIZE	S.P.M.	
1550	1610			Red bed	90	39/40	1100	5 1/2	61			

DEVIATION RECORD	DEPTH	DEV.	DIRECTION	DEPTH	DEV.	DIRECTION	DEPTH	DEV.	DIRECTION
	1610	1°							

TIME LOG		ELAPSED TIME	CODE NO.	DETAILS OF OPERATIONS IN SEQUENCE AND REMARKS
FROM	TO			
12:00	1:00	1	2	Drdg
1:00	1:30	1/2	21	RUN FLUID CALIPER
1:30	3:00	1 1/2	5	CIRC. FOR CSG.
3:00	3:15	1/4	10	DEV.
3:15	6:00	2 3/4		TRIP OUT & LAID DOWN 20-6" D.C.S.
6:00	9:00	2		Rig up & Running 7 7/8 CSG.

DRILLER *Ed Connolly*

FOOTAGE		DR. D RM-R CORE-C	CORE NO.	FORMATION (SHOW CORE RECOVERY)	ROTARY RPM	WT. ON BIT 1000'	PUMP PRESS	PUMP NO.		PUMP NO.		METHOD RUN
FROM	TO							LINER SIZE	S.P.M.	LINER SIZE	S.P.M.	
1610				Csg Point								

DEVIATION RECORD	DEPTH	DEV.	DIRECTION	DEPTH	DEV.	DIRECTION	DEPTH	DEV.	DIRECTION

TIME LOG		ELAPSED TIME	CODE NO.	DETAILS OF OPERATIONS IN SEQUENCE AND REMARKS
FROM	TO			
9:00	9:15	13 1/4	12	Run 42 JTS 7 7/8 Csg - 1600' set @ 1600
9:15	9:45	1/2	5	CIRC to Cement (WASH 6' TO BOTTOM)
9:45	10:45	1	12	Cement (Howco) - 600 sks Class 'C' w/ 1/4" Floal. Plugdown
10:45	3:00	4 1/4	13	W.O.C. (Circ 150 sks Cement) @ 10:45 AM
3:00	4:00	1	11	cut of Csg weld on Bell Nipple

Changed Piston & Rod on Rig Side D300 *DRILLER L. E. Lisenbee*

FOOTAGE		DR. D RM-R CORE-C	CORE NO.	FORMATION (SHOW CORE RECOVERY)	ROTARY RPM	WT. ON BIT 1000'	PUMP PRESS	PUMP NO.		PUMP NO.		METHOD RUN
FROM	TO							LINER SIZE	S.P.M.	LINER SIZE	S.P.M.	
1610												

DEVIATION RECORD	DEPTH	DEV.	DIRECTION	DEPTH	DEV.	DIRECTION	DEPTH	DEV.	DIRECTION

TIME LOG		ELAPSED TIME	CODE NO.	DETAILS OF OPERATIONS IN SEQUENCE AND REMARKS
FROM	TO			
4:00	5:00	1		weld on Bell Nipple
5:00	10:00	6	14	Nipple up BOP
10:00	12:00	1	15	Test Pipe & Blind Rams To 800' For 30 MIN each - OK

DRILLER *R W Bell*

LLING REPORT FORM

Kenai Drilling 3-9-81
rig # 18

sheet 6327

RECEIVED

MAR - 2 1982

HOBBBS OFFICE