

**TEXACO EXPLORATION AND PRODUCTION INC
WORKOVER PROGRESS AND SUMMARY REPORT**

Operator: TEPI Lease/Well# B.F. Harrison B #3
 Lease Type: Federal State Fee x Lease# API# 3002531199
 Well Type: Oil x Gas Service FRS ID #: 333000061050328
 Field Teague Devonian, Northwest County Lea NM
 Workover Purpose Upsize submersible pump Start Date 12/8/97
 TD or Surf Intm Prod
 PBTB Csg @ Csg @ Csg @
 IDC Est. No. Rig Days: Appropriation:
 EXP Est. No. Est 2 Cash \$ 21,700
 EQP Est. No. 67-0275 Act 3 MOH \$
 TOTAL \$ 21,700
 Prepared By: Denise Wann Approved By: Tom Sebastain

Comments

KDB= ' PBTB@ ' Production Casing: " @ '.

CURRENT ZONE & PERFS:

CURRENT STATUS:

----- **FINAL REPORT** -----

Rig Down Date 12/10/97 Field Estimated 100% Cost: \$
 Test @ Completion: Date Status BO BW MCFD
 GOR API Grav @60 CK /64 TP Pmp Dia. SPM/LS /
 Perfs: Top Btm Zone Name N. Teague Devonian
 Test Prior: Status pump BO 93 Water 1285 MCFD 116 Ck /64 TP
 PO31 Status Change: From WO to pumping

GAS FLOW SCHEMATIC CHANGE NEEDED: YES NO x

PRODUCTION INCREASE of OPT Test 1/6/98 113 Bls. Oil 1822 Bls Water 170 MCF

30 DAY AFTER PRODUCTION INCREASE of