

DAILY LOG REPORT

Humphrey Queen Unit #4-1
UNIT WELL #2

- HUMPHREY UNIT #4-1, Langlie-Mattix Fld, Lea Co, NM. OBJECTIVE: Drill deeper, stimulate and convert to WIW. AFE 9294 - Mobil Intr 100% - Est Cost \$7000.
- 9/23/69 MIRU Buster's Well Serv pole unit, P & warehoused rods and pump, pulled & LD 111 jts 2-3/8 EUE 8rd tbg, RD & Rel unit @ 6:00 p.m. 9/22/69.
- 9/24 HUMPHREY UNIT #4-1, 3470 TD.
Prep to MI cable tools and deepen.
- 9/25 HUMPHREY UNIT #4-1
3475 drlg 1m, 6-1/8" hole w/ cable tools, CO from 3450-70.
- 9/26 HUMPHREY UNIT #4-1
3500 drlg 1m, 6-1/8" hole w/ cable tools.
- 9/27 HUMPHREY UNIT #4-1
3521 drlg 1m, 6-1/8" hole w/ cable tools.
- 9/29 3590 drlg 1m, 6-1/8" hole w/ cable tools.
- 9/30 HUMPHREY UNIT #4-1
3614 drlg 1m, 6-1/8" hole w/ cable tools.
- 10/1 HUMPHREY UNIT #4-1
3625 ND 1m, 6-1/8" hole, fish for bit past 2 hrs, Welex ran GR-N log from 2000 to 3618, prep to deepen to 3640.
- 10/2 HUMPHREY UNIT #4-1
3640 TD 1m, 6-1/8" hole w/ cable tools, 8 hrs fish & rec 6-1/8 bit, finish hole @ 6:00 a.m. 10/2/69.
- 10/3 HUMPHREY UNIT #4-1, 3640 TD.
RD & move out cable tools.
- 10/4 HUMPHREY UNIT #4-1, 3640 TD.
Prep to acidize and WO CL tbg.
- 10/6 Prep to acidize and WO CL tbg.
- 10/7 HUMPHREY UNIT #4-1, 3640 TD.
Prep to acidize & WO CL tbg.
- 10/8 HUMPHREY QUEEN UNIT #4-1, UNIT WELL #2 (Formerly: Humphrey Unit #4-1), 3640 TD.
Prep to acidize & WO CL tbg.
- 10/9 HUMPHREY QUEEN UNIT #4-1, UNIT WELL #2, 3640 TD.
Prep to acidize and WO CL tbg.
- 10/10 HUMPHREY QUEEN UNIT #4-1, UNIT WELL #2, 3640 TD.
Prep to acidize & WO CL tbg.
- 10/13 HUMPHREY QUEEN UNIT #4-1, UNIT WELL #2, 3640 TD.
Prep to acidize & WO CL tbg.
- 10/14 HUMPHREY QUEEN UNIT #4-1, UNIT WELL #2, 3640 TD.
Prep to acidize and WO CL tbg.