Bratcher, Mike, EMNRD

From: Tavarez, lke [Ike.Tavarez@tetratech.com]

Sent: Thursday, March 10, 2011 9:07 AM

To: Bratcher, Mike, EMNRD; Terry Gregston (terry_gregston@nm.bim.gov)

Cc: Pat Ellis; Joshua Russo; (icoss@conchoresources.com); Titsworth, Johnny; Franklin, Tom
K.; James_Amos@bim.gov

Subject: COG - Jenkins, Spruce, Berry A and Jr Horz - Soil Remediation Notification

COG Operating

Jenkins Federal B #12 p- 50“3
Section 20, T17S, R30E 2R

Eddy County, NM

32.821007 103.99520

COG Operating

Spruce Federal #1 Tank Battery
Section 25, T17S, R27E, Unit K
Eddy County, New Mexico
32.80240 103.23351

COG Operating

Berry A Federal #1 well

Section 21, T17S, R30E, Unit C
32.82643 103.980206

COG Operating

JR Horz Federal TB

Section 10, T26S, R29E, UnitD
32.06344 103.97959

Mike and Terry,

Tetra Tech has scheduled the soil remediation on the sites listed above. The Jenkins Federal B #12 is tentatively
scheduled for Friday (3-11-11) and the remediation could take one day to complete. Prior to backfilling, we will notify to
inspect of the excavations. The Spruce Federal #1 Tank Battery and the Berry A Federal #1 will start on Monday (3-14-
11) and will also notify you during each phase of the remediation project. The JR Horz will be performed after the Berry A
Federal is completed. We will call if the scheduled changes or call me if your in the area. Let me know if you need
additional information, thanks

Ike Tavarez, PG | Senior Project Manager
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Tedra Tool

1910 North Big Spitng | Midland, TX 78705 | www.tetratech.com
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Bratcher, Mike, EMNRD

From:
Sent:
To:
Subject:

Return Receipt

Your
document:

was
received

by:

at:

tgregsto@blm.gov

Sunday, February 06, 2011 2:48 PM

Bratcher, Mike, EMNRD

RE: COG - Jenkins Fed #12 Work Plan Approval Request

: COG - Jenkins Fed #12 Work Plan Approval Request

Terry G Gregston/CFO/NM/BLM/DOI

02/06/2011 02:48:10 PM



