
STATE OF NEW MEXICO 
DEPARTMENT OF ENERGY, MINERALS AND NATURAL RESOURCES 

OIL CONSERVATION DIVISION 

APPLICATION OF CHEVRON U.S.A. 
INC. TO AMEND ORDER NO. R-21229,  
EDDY COUNTY, NEW MEXICO. 

CASE NO. _______________ 
ORDER NO. R-21229 

APPLICATION 

Chevron U.S.A. Inc. (“Chevron” or “Applicant”) (OGRID No. 4323), through its 

undersigned attorneys, hereby files this application with the Oil Conservation Division to amend 

Division Order No. R-21229 (“Order”) to allow for an extension of time for completion of the CB 

CAL 25 36 State Com 08 #303H Well under the Order. In support of its application, Chevron 

states:  

1. Order No. R-21229, entered on April 2, 2020, in Case No. 21124, created a

standard 320-acre horizontal spacing unit comprised of the E/2 W/2 of Sections 25 and 36, 

Township 23 South, Range 28 East, NMPM, Eddy County, New Mexico (“Unit”), and designated 

Chevron as operator of the Unit.  

2. The Order further pooled the uncommitted interests in the Bone Spring formation

(Culebra Bluff; Bone Spring, South Pool [Pool code 15011]) in the Unit, and dedicated the Unit 

to the CB CAL 25 36 State Com 08 #301H Well, and the CB CAL 25 36 State Com 08 

#303H Well.  

3. Since the entry of the Order, Chevron’s development plans for this acreage

have changed and Chevron no longer intends to drill the CB CAL 25 36 State Com 08 

#301H Well.  



4. Chevron commenced drilling the CB CAL 25 36 State Com 08 #303H Well

on April 16, 2020.  

5. Applicant requests that Order No. R-21229 be re-opened and amended to

allow Applicant additional time to commence completion of the CB CAL 25 36 State 

Com 08 #303H Well under the Order. 

6. Under the Order, Applicant would be required to complete the well no later

than one (1) year after the commencement of drilling the well.  

7. There is good cause for Applicant’s request for an extension of time for the

completion of the initial well, due to issues while drilling, thereby causing Chevron to 

delay its intended plans to complete the initial well under the Order.  

8. Therefore, Chevron asks for the deadline to commence drilling the well be

extended for a year, to April 16, 2022. 

WHEREFORE, Applicant requests that this application be set for hearing before an 

Examiner of the Oil Conservation Division on March 4, 2021, and, after notice and hearing as 

required by law, the Division enter an order extending the time for Chevron to complete the CB 

CAL 25 36 State Com 08 #303H Well under the Order. 



Respectfully submitted, 

HOLLAND & HART LLP 

By:_____________________________ 
Michael H. Feldewert 
Adam G. Rankin 
Julia Broggi 
Kaitlyn A. Luck 
Post Office Box 2208 
Santa Fe, New Mexico 87504-2208 
(505) 988-4421
(505) 983-6043 Facsimile
mfeldewert@hollandhart.com
agrankin@hollandhart.com
jbroggi@hollandhart.com
kaluck@hollandhart.com
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