'NEW MEXICO ENERGY, MINERALS and
NATURAL RESOURCES DEPARTMENT

GARY E. JOHNSON Lori Wrotenbery
Governor Director
Jennifer A. Salisbury Oil Conservation Division

Cabinet Secretary

September 18, 2001

Mr. William F. Carr

Holland & Hart and

Campbell & Carr

Attorneys at Law

Post Office Box 2208

Santa Fe, New Mexico 87504-2208

Dear Mr.Carr:

Based upon the reasons stated in your letter of September 17, 2001,
and in accordance with the provisions of Division Order No. R-
11568, David H. Arrington 0Oil & Gas, Inc. is hereby granted an
additional extension of time until January 1, 2002, in which to
commence drilling the well pooled by this order.

Sincerely,

ORI WROTENBERY
Division Director

f£d/

cc: “ Case No. 12602
OCD - Artesia
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WASHINGTON, D.C.

September 17, 2001

HAND DELIVERED

Lor1 Wrotenbery, Director

01l Conservation Division

New Mexico Energy, Minerals and Natural
Resources Department

1220 S. Saint Francis Drive

Santa Fe, New Mexico 87504

Re: Qil Conservation Division Case No. 12602: Application of David H.
Arrington Oil & Gas, Inc. for Compulsory Pooling, Unorthodox Well
Locations and Directional Drilling, Eddy County, New Mexico.

Order R-11568

Dear Ms. Wrotenbery:

By letter dated June 22, 2001, the Division granted an extension until October 1,
2001 for David H. Arrington Oil & Gas, Inc. to commence drilling under the
above referenced order. Since that time, the de novo appeal filed by Energen
Resources has been dismissed, but Arrington has encountered difficulties in
scheduling a rig for the well.

Arrington intends to drill the Disco Midge Well No. 1 in the W/2 of Section 35,
T-15-S, R-35-E. However, because of delays encountered in obtaining a rig,
Arrington will not be able to commence drilling prior to the October 1, 2001
deadline. Accordingly, Arrington requests an additional 90-day extension of
Order No. R-11568 to January 1, 2002.



Ms. Lori Wrotenbery
September 17, 2001
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Your attention to this request is appreciated.
Very truly yours,
[/
M % Té"‘
William F. Carr |
WEFC/keh

cc:  David H. Arrington
David H. Arrington Oil & Gas, Inc.



