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SANTA FE ENERGY OPERATING PARTNERS, L.P.
OPERATIONS PLAN
North Pure Gold Federal 8 No. 1

Drill a 17-~1/2" hole to 650°. ’

s> O0MIT SALT IN FW /NTERVAL .

Run 13-3/8" 48.0 ppf/H-40 casing. Cement with 500 sacks lite weight
cement containing—37% and 1 pps hi-seal followed by 400 sacks Class
"C" containing 2% ium Chloride. Run Texas Pattern shoe on bottom
and float collar one joint above shoe. Run centralizers on every other
joint above shoe. Apply thread lock to bottom two joints, float collar
and guide shoe.

Wait on cement six hours.
Cut off casing. Nipple up and install BOP system.

Test casing to 600 psi after cement has attained 500 psi compressive
strength.

Drill a 12-1/4" hole to 4,150’.

Run 9-5/8" 40.0 ppf K-55 casing. Cement with sufficient lite weight
cement containing 5 pps salt and 1 pps hi-seal followed by 640 sacks
Class "C" Neat to circulate cement to surface. Centralize bottom 1000’
of casing with one centralizer on every third joint above shoe. Run
guide shoe on bottom and float collar two joints above shoe. Apply
thread lock to bottom two joints, float collar and shoe.

Wait on cement six hours.

Cut off 13-3/8" casing head. 1Install 9-5/8" casing head. Install BOP
stack and choke manifold.

Test BOP stack and choke manifold to 5000 psi. Test casing to 1500 psi.

Drill 8-1/2" hole to first good lime section after topping Wolfcamp.
This is anticipated to be at 11,900'+.

Run logs.

Run 7" 29.0 ppf S-95 casing. Cement with sufficient lite weight cement
containing 0.75% fluid loss reducer 2 pps hi-seal followed by 300 sacks
Class "H" with 1% fluid loss reducer to fill 8,000‘. Run guide shoe on
bottom and float collar two joints above shoe. Centralize bottom 1000’
with centralizers placed on every other joint above shoe.

Nipple down BOP. Set slips. Cut off casing. Nipple up BOP.

Test BOP and choke manifold to 5000 psi.

Test casing to 5000 psi.



