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"""""" UNITED STATES

----------- DEPARTMENT OF THE INTERIOR
GEOLOGICAL SURVEY

LeaseNo. 032545 (a)

,,,,,,,,,,,,,,,,,,,,,,,

SUNDRY NOTICES AND REPORTS ON WELLS

NOTICE OF INTENTION TO DRILL ... e SUBSEQUENT REPORT OF WATER SHUT-OFF___. .. ______ . ___| = _x .
NOTICE OF INTENTION TO CHANGE PLANS ____ . ________.___ . ____. SUBSEQUENT REPORT OF SHOOTING OR ACIDIZING. . ... ...
NOTICE OF INTENTION TO TEST WATER SHUT-OFF______________|. ... SUBSEQUENT REPORT OF ALTERING CASING. . .||
NOTICE OF INTENTION TO RE-DRILL OR REPAIR WELL_ _______ | ____ SUBSEQUENT REPORT OF RE-DRILLING OR REPAIR. ..

NOTICE OF INTENTION TO SHOOT OR ACIDIZE____ . ________{ . ___ SUBSEQUENT REPORT OF ABANDONMENT ____. _____________

NOTICE OF INTENTION TO PULL OR ALFER CASING___ __ . . .| _____ SUPPLEMENTARY WELL HISTORY __________ .
NOTICE OF INTENTION TO ABANDON WELL e oot e

(INDICATE ABOVE BY CHECK MARK NATURE OF REPORT, NOTICE, OR OTHER DATA)

Lease No. L1672 TEXACO Inc, =~ P, 0, Box 352
E. E. Blinebry (a) Midland, Texae ____March 29 |96l

sti, SE} Sec. 31  T-23=-8  R=37-E | MR

"""""" (¥ Bec. and Sec. No.) TTTT(Twp) (Range) (Meridian)

langlie Matbix = Lea New Mexieco . .
(Field) (County or Subdivision) (State or Territory)

The elevation of the derrick floor above sea level is 331k g,
DETAILS OF WORK

(State names of and expected depths to objective sands; show sizes, weights, and lengths of proposed casings; indicate mudding jobs, cement~
ing points, and all other important proposed worlS

T - 3670
7-5/8" casing set at 1164

Ran 3660! of 2-7/8% OD casing, 6.40 1b., J-55, 8-E, and cemenved at 36707 with LOO
sacks Incor. Plug at 3663%, Job complete L:3C P.M. March 26, 1961.

Tested 2-7/8% OD casing for 30 mimutes with 1500 psi from 5300 to 5:30 P.M. March 27,
1961, tested 0.K. Drilled cement plug and re-tested for 30 minutes with 1500 psi
from 8:00 to 8:30 P.M. March 27, 1961, tested 0.X. Job complete 8130 P.M, March 27,
1961,

1 understand that this plan of work must receive approval in writing by the Geological Curvey before operations may be commenced.
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