

2/26/74 Swabbed and flowed well.
2/27/74 Swabbed and flowed well.
2/28/74 Swabbed and flowed well.
3/1/74 Swabbed and flowed well.
3/2/74 Drove crew to Fort Morgan, Colorado. Standby.
3/3/74 Drove crew from Fort Morgan, Colorado to Raton, New Mexico.
Standby.
3/4/74 Pulled tubing. Ran tubing w/packer. Set packer. Swabbed tubing.
3/5/74 Pulled tubing. Ran tubing w/bridge plug and packer. Set BP and
packer. Swabbed tubing.
3/6/74 Pulled tubing. Layed down 13 jts. tubing. Ran tubing. Swabbed
tubing.
3/7/74 Swabbed tubing.
3/8/74 Swabbed tubing.
3/9/74 Pulled tubing. Laid down packer. Ran tubing and tried to retrieve
bridge plug.
3/10/74 Tried to retrieve bridge plug.
3/11/74 WO Halliburton.
3/12/74 Swabbed tubing. Pulled bridge plug. Ran bridge plug. Pulled tubing.
3/13/74 Dressed packer. Ran tubing. Set packer. Swabbed tubing.
3/14/74 Swabbed tubing.
3/15/74 Swabbed tubing. Ran 1 jt. tubing. Swabbed tubing.
3/16/74 Pulled tubing. Laid down packer. Ran tubing and retrieved bridge
plug. Reset bridge plug. Tripped tubing. Set packer. Swabbed
tubing.
3/17/74 Standby.
3/18/74 Swabbed tubing.
3/19/74 Standby.
3/20/74 Swabbed tubing.
3/21/74 Standby.
3/22/74 Standby.
3/23/74 Standby.
3/24/74 Standby.
3/25/74 Standby.
3/26/74 Standby.
3/27/74 Standby.
3/28/74 Standby. Rig released @ 4:00P.M.
4/1/74 Drove crew to Raton, New Mexico from Fort Morgan, Colorado.
4/2/74 Rigged down. Moved rig to Raton, New Mexico.
4/3/74 Drove rig to Fort Morgan, Colorado.