

MAYO MARRS CASING PULLING INC.
BOX 863 KERMIT, TEXAS 79745

NEW MEXICO OCD-HOBBS

Lease: LANDRETH STATE # 1

OPERATOR: CECIL LEE'S COMPANY

Project: P & A – CONTRACT 03-521-0750-0188

IFB # 30-0521-07-00476

CONTRACT PRICE = \$ 15,850.00

02-18-04

MIRU – BLEED DOWN WELL FOR 1 HOUR - NDWH – NUBOP – RIH WITH GAUGE RING TO 5820' – CALL OCD GARY WINK – RIH WITH MMCPI WORKSTRING TO 6600' – CLOSE IN WELL (11 HRS RIG)(1 HR RIG)

02-19-04

RIH & TAG @ 8416' – CALL OCD E.L. GONZALES – OK PLUG – SPOT 100 SXS @ 8416' – POOH – WOC – CLOSE IN WELL (11 HRS RIG)(0 HRS RIG)

02-20-04

RIH & TAG @ 7264' – CIR. 10# MUD – POOH & SPOT 25 SXS @ 5690'-5490' – POOH & SPOT 25 SXS @ 4266' – POOH – WOC – RIH & TAG @ 4008' – POOH & SPOT 25 SXS @ 2275'-2075' – POOH – NDWH – WELD ON 5 ½" PULL NIPPLE – CLOSE IN WELL (11 HRS RIG)(0 HR RIG)

2-23-04

CUT CASING @ 406' – LAY DOWN 10 JOINTS – RIH & SPOT 40 SXS @ 456' – POOH – WOC – RIH & TAG @ 320' – RIG DOWN – CUT OFF WELLHEAD & ANCHORS – SPOT 20 SXS @ 60' TO SURFACE – INSTALL DRY HOLE MARKER

MAYO MARRS CASING PULLING INC.
BOX 863
KERMIT, TEXAS 79745

NEW MEXICO OCD HOBBS
BID ID # 03-521-07-00476
CONTRACT # 03-521-0750-0188

OPERATOR: CECIL LEE'S COMPANY
Lease: LANDRETH STATE # 1
Project: P & A – CEMENTING REPORT

02-19-04 – SPOT 100 SXS @ 8,416'-7,264' TAG
02-20-04 – SPOT 25 SXS @ 5,690'-5,490'
02-20-04 - SPOT 25 SXS @ 4266'-4008' TAG
02-20-04 – SPOT 25 SXS @ 2275'-2075'
02-23-04 – SPOT 40 SXS @ 456'-320' TAG
02-23-04 - SPOT 20 SXS @ 60' TO SURFACE

INSTALL HOLE MARKER
CIRCULATE 10# MUD